

Planned Works in South Somerset

Week commencing 19th Oct 2020

	Parish/Town	Location	Description	Start	Finish	Duration
New						
SCC	Hardington Mandeville	Pig Hill	Drainage improvement works. Temporary road closure.	19 Oct	23 Oct	5 days
Continuing						
Future						
SCC	Martock	B3165 Water Street/Church Street	Carriageway resurfacing prep works. Temporary road closure.	26 Oct	13 Nov	15 days
SCC	Hambridge	Ham Green	Footway improvement works. 'Give and Take' traffic management.	11 Nov	12 Nov	2 days
SCC	East Coker	Higher Burton Road	Drainage improvement works. Temporary road closure.	16 Nov	20 Nov	5 days
SCC	Bruton	Godminster Lane	Drainage improvement works. Temporary road closure.	16 Nov	27 Nov	10 days
SCC	Martock	B3165 Water Street/Church Street	Carriageway resurfacing works. Temporary road closure.	16 Nov	20 Nov	5 days
SCC	Bratton Seymour	Bratton Seymour Road	Drainage improvement works. Temporary road closure.	23 Nov	27 Nov	5 days
SCC	Henstridge	Sherbourne Road	Drainage improvement works. Temporary road closure.	30 Nov	04 Dec	5 days
SCC	Bruton	Whaddon	Drainage improvement works. Temporary road closure.	30 Nov	04 Dec	5 days
SCC	Barwick & Stoford	Newton Road	Drainage improvement works. Temporary road closure.	07 Dec	18 Dec	10 days
SCC	Wambrook	A30 Snowdon Hill/Red Barn Lane	Drainage improvement works. Temporary road closure.	04 Jan	12 Feb	30 days
SCC	Henstridge	A357 Ash Walk	Carriageway resurfacing prep works. Temporary road closure.	08 Feb	12 Feb	5 days
SCC	Henstridge	A357 Ash Walk	Carriageway resurfacing works. Temporary road closure.	15 Feb	19 Feb	5 days
SRA	West Camel	Urgashay Road	Drainage improvement works. Temporary road closure.	TBC-Q4	TBC-Q4	TBC

SCC	South Petherton	Moor Lane	Drainage improvement works. 'Give and take' traffic management.	TBC	TBC	5 days
SCC	East Coker	Pen Cross Lane	Drainage improvement works. Temporary road closure.	TBC	TBC	5 days
SCC	Martock	B3165 Stapleton Road	Drainage improvement works. Temporary traffic lights.	TBC	TBC	5 days
SCC	West Camel	Stear Hill	Drainage improvement works. Temporary road closure.	TBC	TBC	20 days
SCC	Isle Abbots	Isle Abbots Road	Drainage improvement works. Temporary road closure.	TBC	TBC	5 days
SCC	Whitestaunton	A30 Crawley Cutting	Drainage improvement works. Temporary traffic lights.	TBC	TBC	5 days

Additional Works

Gully Rounds 2020/2021.	SS1 Commenced – Wincanton/Bruton areas
Safety Defects.	Various locations across South Somerset.
Carriageway Patching.	Various locations across South Somerset.
Carriageway Surface Dressing programme 2021.	N/A
SRA, Enhanced Maintenance, Planned Gully Emptying.	Awaiting start dates.
SRA, Enhanced Maintenance, Silt-trap emptying.	Anticipated programme delivery October 2020.
SRA, Enhanced Maintenance – Proactive Jetting.	Awaiting start dates.
Verge Maintenance Programme 2021.	N/A
Winter Maintenance 2020/2021.	Winter service preparations have commenced. Grit bin filling to taking place. PC's have been requested to confirm grit bin positions and status (empty, full etc). SCC to refill grit bins on request only.