

Planned Works in South Somerset

Week commencing 11<sup>th</sup> Oct 2021

	Parish/Town	Location	Description	Start	Finish	Duration
<b>New</b>						
SCC	Chaffcombe	A30 Cricket St Thomas	Drainage improvement works. Temporary traffic lights (already on site).	13 Oct	15 Oct	3 days
<b>Continuing</b>						
SCC	Tatworth & Forton	Waterlake Road	Drainage improvement works. 'Give and take' traffic management.	04 Oct	12 Oct	7 days
<b>Future</b>						
SCC	Martock	Pitway Hill	Drainage improvement works. Temporary road closure.	18 Oct	22 Oct	5 days
SCC	Tatworth and Forton	Holway Lane	Flood damaged road. Carriageway resurfacing works. Road currently closed.	18 Oct	18 Oct	1 day
SCC	East Chinnock	Chinnock Hollow	Landslip. On site vegetation clearance and ecological works.	18 Oct	-	-
SCC	Kingsdon	Lower Road	Drainage improvement works. Temporary road closure.	25 Oct	29 Oct	5 days
SCC	Marston Magna	A359 Mudford Road & B3148 Sherborne Road	Carriageway resurfacing works. Temporary road closure. (18:00-07:00).	04 Nov	05 Nov	1 night
SCC	Brympton	A3088 Cartgate Link Road	Carriageway resurfacing works. Temporary road closure. (18:00-07:00).	05 Nov	06 Nov	1 night
SCC	Yeovil Without	Combe Street Lane	Footway improvement works. Temporary road closure.	08 Nov	17 Dec	30 days
SRA	West Camel	Urgashay Road	Drainage improvement works. Temporary road closure.	08 Nov	19 Nov	10 days
SCC	North Perrott	A3066 North Perrott Road North Perrott	Carriageway resurfacing works. Temporary road closure.	27 Jan	28 Jan	2 days
SCC	Yeovil Without	Combe Street Lane	Carriageway resurfacing works. Temporary road closure.	14 Feb	24 Feb	9 days
SCC	Milborne Port	A30 Sherborne Road/High Street	Carriageway resurfacing works. Temporary road closure. (18:00-07:00).	04 Mar	04 Mar	1 night
SCC	Hardington	Primrose Hill	Drainage improvement works. Temporary road closure.	TBC	TBC	3 days

SCC	Milborne Port	A30 Crackmore Road	Drainage improvement works. Temporary Traffic Signals.	TBC	TBC	2 days
<b>Additional Works</b>						
SCC Planned Gully Rounds.			Q1-Q4, programme TBC			
Safety Defects.			Various locations across South Somerset.			
Carriageway Patching.			Various locations across South Somerset.			
Carriageway Surface Dressing patching programme 2021.			Complete			
Carriageway Surface Dressing programme 2021.			Various locations across South Somerset.			
SRA, Enhanced Maintenance, Planned Gully Emptying.			Q1-Q4 programme			
SRA, Enhanced Maintenance, Silt-trap emptying.			Complete			
SRA, Enhanced Maintenance – Proactive Jetting.			Programme start date and site locations TBC.			
SRA, Most Jetted Roads – Drainage Works.			TBC			
Countywide Weed Treatment Programme 2021.			Completed.			
Countywide Verge Maintenance Programme 2021.			Completed.			
Countywide Hedge Trimming Programme 2021.			October – December (refer to issued Environmental Maintenance, Verge Maintenance Sheet)			
Winter Maintenance 2021/2022.			N/A			